
TOWN OF BURRILLVILLE

LIBRARY BUILDING COMMITTEE

 MEETING MINUTES 

REGULAR MEETING of the Burrillville Library Building Committee

held Wednesday, September 14, 2005 at 6:00 P.M. at the Jesse M.

Smith Memorial Library, 144 Main Street, Harrisville, RI.

MEMBERS PRESENT:  Victor D. Antoniello, Michael A. Caron, David

C. Ketcham,

G. Wayne Miller, James H. Moran and Robert J. Martel

MEMBERS ABSENT:  None

EX OFFICIO MEMBER ABSENT:  William A. Andrews, Town Councilor

OTHERS PRESENT:  Randy Collins, Liz Greaves, Jay Litman, Karen

Mellor, Sandra Mundy, Pamela Choi Redfern, Bernadette Schuster

The meeting was called to order at 6:10 P.M. by Antoniello,

Committee Chair

I.	PUBLIC COMMENT

	None



II.	APPROVAL OF THE MINUTES

	A motion was made by Miller and seconded by Ketcham to approve

the minutes, with minor typographical corrections, from the meeting

on 8-25-2005.  With no further discussion, the vote in favor was

unanimous.

III.	CONSIDER AND ACT UPON CORRESSPONDENCE

	1.	Invoice from Monica Riffle, Clerk to the Committee

	A motion was made by Ketcham and seconded by Miller to approve

payment for the invoice submitted by Monica Riffle, Clerk to the

Committee.  With no further discussion, the vote in favor was

unanimous.

	2.	Letter of resignation from Brian P. Lanoie

	A motion was made by Moran and seconded by Martel to receive and

file with gratitude a letter of resignation from Brian P. Lanoie.  With no

further discussion, the vote in favor was unanimous.

IV.	LIBRARY FUNDRAISING COMMITTEE

	Ketcham reported news from the Fundraising Committee that they

are pursuing the possibility that Hasbro, Inc. may be a source of grant

funding for the library project.



 

V.	PRESENTATION TO THE TOWN COUNCIL

	Antoniello suggested the presentation to the Town Council be not

more than 10 to 15 minutes long and should include an update on the

current status of the project and a summary of the current cost

estimate and revenue sources.  The focus for the request of

additional funding for the project will be on the exorbitant site

development costs which are not exclusive to the library project. 

Development of the site will progress the Town’s implementation of

its overall Master Plan and revitalization of the Stillwater Mill

Complex.

	Karen Mellor, of OLIS, offered to prepare a summary of the division

breakdown for OLIS reimbursement if given updated estimates from

Litman.  Litman agreed he would get those figures to Mellor.  Mellor

emphasized to the committee that for approval of partial

reimbursement of the project by OLIS, evidence of full coverage for

the entire cost of the project must first be in place.  Mellor indicated

that a letter from Town Council agreeing to pick up the additional

costs not covered by the bond or by grants would be sufficient for

approval by OLIS.  Similarly, a letter from Champlin stating the

amount of award granted (if the project is indeed awarded a grant)

would satisfy OLIS requirements as well.

	

VI.	NEWPORT COLLABORATIVE ARCHITECTS, INC., Jay Litman, AIA



	1.	Rhode Island Historic Preservation Commission

	Jay Litman and Tom Kravitz met with Ric Greenwood and Ted

Sanderson of the RIHPHC on September 6, 2005 and submitted a

Section 106 Report to them on September 13, 2005.  The report

identifies why there is no adverse effect to taking down the

dilapidated mill buildings and economically prohibitive to renovate

those buildings.  A copy of the Section 106 Report was received into

the official record for this committee.

	2.	NCA met with Pascoag Electric, Verizon and Cox on September 9,

2005 to coordinate utility pole connections.  Antoniello asked NCA

about what appeared to him to be an additional manhole and about

the underground duct lines.  NCA indicated the duct lines may not be

in concrete casing and that the manhole is not new, it is a part of the

original plan.

	3.	NCA met with Rich Bernardo on September 13, 2005 to discuss the

role of the Burrillville Department of Public Works Department in the

site preparation work.  Bernardo agreed that the DPW would be

willing and able to do this work as a sub-contractor for the contractor

awarded the project.

	4.	On September 13, 2005 NCA submitted a complete package to the

Planning Board for review at their meeting on October 3, 2005.



VII.	GATES, LEIGHTON & ASSOCIATES, Landscape Architect, Randy

Collins

	Collins reviewed for the committee the entire proposed landscape

rendering for the library.  He indicated the street lights along the

roadway and parking lot would be ornamental, likely something

leaning toward an industrial style.  The sidewalks and paved areas

around the library will be concrete and in order to add some variety,

the paved area at the entrance to the library will be exposed

aggregate concrete.  Collins reviewed the different types of plantings

and lighting that will surround the building in order to provide the

most visually pleasing effect to the building and surrounding areas. 

The riverside railing will be steel with wood cap finials.  Collins is

hopeful that large chunks of granite will be found in the demolition of

the site that can be used as benches in outdoor areas.  Collins

indicated that the versa lock wall that will separate the library from

the Millhouse restaurant area cannot be stepped in increments.  In

order to break up the large wall, Collins proposed building a staircase

into the wall from the library to the restaurant.  The committee

questioned if the Millhouse restaurant building owner might be willing

to absorb some of the costs associated with building the steps. 

Collins agreed to discuss this with him.  Stairs will also lead from the

library to the crosswalk at East Avenue.

GENERAL DISCUSSION OF THE PROJECT



	The committee agreed that a meeting with Town Council would likely

be on October 26, 2005.  NCA is going to continue to work on a model

of the library to assist with the visual presentation to the Town

Council.  The committee asked Litman to provide a cost analysis

comparing the cost of building on a “clean site” versus building on

this one which requires so much demolition and utility infrastructure.

	The committee agreed to meet again on Wednesday, October 5, 2005

at 6:00 P.M. and will determine the meeting place after checking room

availability.

	

VIII.	ADJOURNMENT

	A motion was made by Ketcham and seconded by Martel to adjourn

the meeting at 7:45 P.M.  With no further discussion the vote in favor

was unanimous.

Information relating to the meeting is on file with the record of the

minutes in the office of the Town Clerk.

	Recorded by_____________________________________

							Monica L. Riffle, Clerk to the Committee	

					

					Approved by_____________________________________

							Library Building Committee Member	



					Date Approved ___________________________________


